# **Project Planning Phase**

# **Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

Date	23 June 2025
Team ID	LTVIP2025TMID54304
Project Name	LearnHub: Your Center for Skill Enhancement
Maximum Marks	5 Marks

### **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

## LearnHub: Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint- 1	User Registration&Login	USN-1	As a user, I can register and log in with email and password.	3	High	Vadde Narendra (Frontend)
	Course Enrollment	USN-2	As a learner, I can browse and enroll in courses.	2	High	Vadde Narendra (Frontend)
Sprint- 2	Educator Course Creation	USN-3	As an educator, I can create and publish courses.	3	High	Talanki Uday Kumar (Backend)
	Mark Pages as Complete	USN-4	As a learner, I can mark content pages as completed.	2	Medium	Talanki Uday Kumar (Backend)
Sprint-	Multi-language Course Access	USN-5	As a learner, I can access courses in different regional languages.	3	Low	T Bharath Kumar (Frontend)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
	Upload Video Content	USN-6	As an educator, I can upload videos to course modules.	2	High	T Bharath Kumar (Backend)
Sprint- 4	Certification&Feedback	USN-7	As a learner, I can receive a certificate after course completion.	3	High	Vadde Shiva Krishna (Backend)
	Feedback System	USN-8	As a learner, I can leave feedback and rate completed courses.	2	Medium	Vadde Shiva Krishna (Frontend/Database)

# Project Tracker, Velocity&Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	22 May 2025	21 June 2025	20	22 May 2025
Sprint-2	20	6 Days	22 June 2025	21 July 2025	20	22 May 2025
Sprint-3	20	6 Days	22 July 2025	21 August 2025	20	22 May 2025
Sprint-4	20	6 Days	22 August 2025	22 September 2025	20	22 May 2025